

Planning Logic – Auto Ticket Classification using FLOW DESIGNER

Story Point Scale

- 1 – Very Easy
 - 2 – Normal
 - 3 – Moderate
 - 5 – Difficult
-

Sprint 1

Ticket Intake & Trigger — Epic 1

User Story	Story Point
Ticket Creation & Record Setup (USN1)	2
Flow Designer Record Created Trigger (USN2)	2

Content Evaluation — Epic 2

User Story	Story Point
Analyze Ticket Description (USN3)	3
Extract Keywords & Conditions (USN4)	3
Evaluate Requester Profile (USN5)	2

Total Story Points in Sprint 1 = 2 + 2 + 3 + 3 + 2 = 12

Sprint 2

Classification & Prioritization — Epic 3

User Story	Story Point
Automatic Category Assignment (USN6)	3
Automatic Priority Assignment (USN7)	3
Conditional Branching / Decision Matrix (USN8)	5

Ticket Routing — Epic 4

User Story	Story Point
------------	-------------

Assignment Group Routing (USN9)	3
---------------------------------	---

Support Team Ticket Assignment (USN10)	2
--	---

Total Story Points in Sprint 2 = 3 + 3 + 5 + 3 + 2 = 16

Sprint 3

Exception & Monitoring — Epic 5

User Story	Story Point
------------	-------------

General Support Triage Fallback (USN11)	3
---	---

Classification Anomaly Notification (USN12)	2
---	---

Error Handling & Logging (USN13)	3
----------------------------------	---

Audit Trail / Classification Records (USN14)	3
--	---

Total Story Points in Sprint 3 = 3 + 2 + 3 + 3 = 11

Total Story Points

Sprint 1 = 12

Sprint 2 = 16

Sprint 3 = 11

Total Story Points

12 + 16 + 11 = 39

Number of Sprints

3

Velocity

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 39 / 3

Velocity = 13 Story Points per Sprint

This follows the same calculation method shown in your sample, where total story points are divided by the number of sprints.

Final Planning Summary

Sprint	Focus	Story Points
Sprint 1	Ticket Intake + Content Evaluation	12
Sprint 2	Classification + Priority + Routing	16
Sprint 3	Fallback + Monitoring + Audit	11
Total	Complete Auto Ticket Workflow	39
Velocity	$39 \div 3$	13 / Sprint