

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-8726
Project Name	Auto Ticket Classification using FLOW DESIGNER
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Intake & Trigger	USN-1	As a user, I can create an Incident / Service Request with the required ticket details.	2	High	Team
Sprint-1	Ticket Intake & Trigger	USN-2	As a service desk agent, I want the Flow Designer to trigger automatically when a new ticket is created.	2	High	Team
Sprint-1	Content Evaluation	USN-3	As a service desk agent, I want the system to analyze the ticket description and short description.	3	High	Team
Sprint-1	Content Evaluation	USN-4	As a service desk agent, I want relevant keywords and conditions to be extracted from the ticket.	3	High	Team
Sprint-1	Content Evaluation	USN-5	As a service desk agent, I want requester profile and channel information to be evaluated.	2	Medium	Team
Sprint-2	Classification & Prioritization	USN-6	As a service desk agent, I want tickets to be automatically classified into the appropriate category.	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Classification & Prioritization	USN-7	As a service desk agent, I want the system to automatically assign the appropriate P1–P4 priority.	3	High	Team
Sprint-2	Classification & Prioritization	USN-8	As an administrator, I want conditional branching to apply the correct classification rules.	5	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	03 Oct 2026	08 Oct 2026	12	08 Oct 2026
Sprint-2	16	6 Days	09 Oct 2026	14 Oct 2026	16	14 Oct 2026
Sprint-3	11	6 Days	15 Oct 2026	20 Oct 2026	11	20 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Story Point Calculation

Sprint-1:

$$2 + 2 + 3 + 3 + 2 = 12$$

Sprint-2:

$$3 + 3 + 5 + 3 + 2 = 16$$

Sprint-3:

$$3 + 2 + 3 + 3 = 11$$

Total Story Points

$$12 + 16 + 11 = 39 \text{ Story Points}$$

Average Velocity

Using the sample's concept of velocity across sprints:

$$\text{Velocity} = \text{Total Story Points} / \text{Number of Sprints}$$

$$\text{Velocity} = 39 / 3$$

$$\text{Velocity} = 13 \text{ Story Points per Sprint}$$

Burndown Chart:

A burndown chart represents the remaining work against time, which is how the uploaded template describes its purpose.

For your Auto Ticket project:

Sprint	Starting Story Points	Completed	Remaining
---------------	------------------------------	------------------	------------------

Sprint-1	39	12	27
-----------------	-----------	-----------	-----------

Sprint-2	27	16	11
-----------------	-----------	-----------	-----------

Sprint-3	11	11	0
-----------------	-----------	-----------	----------

Burndown Flow

39 → 27 → 11 → 0

So the complete Auto Ticket Classification using FLOW DESIGNER backlog contains 39 Story Points across 3 Sprints, with an average planned velocity of 13 Story Points per Sprint.