

Communication

Date	03 October 2026
Team ID	SWTID-2026-8726
Project Name	Auto Ticket Classification using FLOW DESIGNER
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This communication plan defines how the Auto Ticket Classification team coordinates workflow development, testing, issue handling, progress updates, stakeholder feedback and final demonstration activities throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Meeting	Project Team	Discuss daily progress, assigned tasks and immediate blockers.
2	Progress Update	Weekly	WhatsApp / Document Update	Project Team & Project Guide	Review Flow Designer development, completed work and upcoming activities.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Meeting	Project Team & Technical Support	Discuss workflow errors, classification issues, routing problems and fixes.
4	Stakeholder Review	Bi-Weekly	Review Meeting / Demo	Project Team & Stakeholder / Guide	Review project progress, ticket-classification behavior and collect feedback.
5	Final Demo Rehearsal	Once	Team Meeting / ServiceNow Demo	Project Team	Verify the end-to-end ticket flow, screenshots, documentation and final presentation.
6	UAT / Testing Update	As Needed	Testing Report / Meeting	Testers & Project Team	Share test results, failed scenarios, fallback behavior and acceptance status.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating changes to Flow Designer conditions and routing rules.	Discussed the required logic with the team, documented the rule changes and tested the updated workflow with sample tickets.
2	Unmatched or ambiguous tickets could not be automatically classified.	Configured the General Support Triage Queue as a fallback for manual review.
3	Testing and documentation updates had to be synchronized before the final demonstration.	Used regular progress updates and a final demo rehearsal to verify test results, screenshots and project documents.